Legacy Fixed Gear 10-week completion schedule

Week 1

Inventory Kit

Close horizontal stabilizer (2)

Close elevators (2)

Close wings (8)

Apply all bid tapes to stab, elev, wings (2&8)
Pressure check wings

Install fuel drain fairings (4)

Install fuel probes, drains, fittings (4)

Counter balance ailerons (6)

Install strobe lights (8)

Week 2

Build canopy (9)

Complete canopy latch mechanism (9)

Install canopy gas struts (9)

Install nutplates for antennae (3)

Install center console access panels (14)

Install fuel selector mount (4)

Assemble gear/pack wheel bearings 

Fit outer/inner gear doors (3)

Week 3

Install center section (10)

Install load pads/flap closeout ribs (10)

Fit Center console (14)

Fit seat bottoms/install seat rails (15)

Install horizontal stabilizer (11)

Install flap control mechanism (21)

Cut rudder away

Complete rudder closeout (12&17)

Install vertical stab bids (12)

Week 4

Install gear (3)

Assemble and install rudder bellcrank (17)
Install rudder control tubes (17)

Install elevator idler (19)

Install pitch servo bulkhead-optional (24&17)

Install ELT bracket-optional
Install AHRS shelf-option (if necessary)

Set tow for gear wheel alignment

Week 5
Install gear leg fairings-main gear
Install wheel pants-main gear
Install fuel lines-supply/return (3&4)

Install brake lines (18)

Install aileron idler arms (6)

Install control sticks (6)

 (Reference chapters in parentheses)

Week 6

Install battery boxes (27)

Install rear tunnel (23)

Install static ports (24)

Engine mount and gear door rails (13)
Set up attach points and install sub floors (23)
Install rudder pedals (17)

Install console-align w/instrument panel (14)
Install rudder cables (17)

Finish brakes (18)

Install avionics shelf (20)

Week 7  

Install engine (by Lancair Technician)(26)
Fit and install cowlings (26)

Install air intakes on cowling
Install oil cooler outlet on cowling

Install wheel fairing and pant-nose gear
Week 8

Install elevators (19)

Install rudder (17)

Install ailerons (6)

Install seat belts (15)

Paint antenna ground planes
Install antennae (3 & 24)

Install oxygen system-optional (if necessary)

Install autopilot servos-optional (if necessary)(24)

Install windows (25)

Week 9
Re-Install canopy (9)

Install wings and flaps (21 & 5)

Set limit switches on flaps (27)

Rig flight controls (6)
Install speed brakes
Service brake systems 

Install stub wing skins (10)

Closing trailing edge skins of stub wing\wing (10)

Week 10
Odds and Ends / Trouble shooting

Weight and balance

Wheel alignment

Engine run-up

Lancair Avionics installs panel and wiring harness at this time. 

